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Enhancing a Strong Safety Culture

• Total Recordable Case Rate 

nearly 50% lower than FY-08

• DART Case Rate > 60% lower

• Improving program for worker 

protection from tank vapors

• Integrated Safety Management 

System Phase 1&2 verifications 

completed

• Working toward VPP Star status 

for the entire organization in FY 

2010
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Retrieval Progress Continues

• Completed C-110 retrieval to limits of 

technology

• Completed construction work for C-104 

retrieval; to begin in October

• Mobilized C-111 construction forces for 

equipment removal

• Completed removal of legacy hose-in-hose 

transfer lines
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Mobile Arm Retrieval System Aims 

to Improve Retrieval Efficiency

Completed design, procurement and initial 

testing of Mobile Arm Retrieval System 

(MARS)
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Single-Shell Tank Integrity Program Established

• Panel of nationally recognized 
experts

• Review information and programs 
regarding single-shell tanks

• Recommend enhancements to 
support the extension of the 
operational life of the single-shell 
tanks
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Waste Management Focuses on Retrieval Support, 

Facility Upgrades

• Double-shell tank (DST) space 
management

– Three evaporator campaigns; ~900,000 
gallons of liquid removed

– Series of waste transfers to support 
retrieval

• Facility upgrades

– 222-S Laboratory

– 242-A Evaporator

• Wiped Film Evaporator 
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Surface and Vadose Zone Characterization 

Aids in Barrier Development

• Completed Near-Surface 
Characterization for New Barrier 
Site in SX-Farm

• Completed Direct Push 
Sampling in C-Farm

• Completed design of TY-Farm 
Surface Barrier 
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Waste Treatment Plant Support a Key Focus

• Updated River Protection 
Project System Plan

• Performed waste feed delivery 
mixing and sampling 
demonstrations

• Preparing for accelerated 
turnover of some WTP plant 
facilities



9

Recovery Act to Help Prepare to Feed WTP

• Tank Farm, Waste Feed & Other 
Infrastructure Upgrades

• Facility Upgrades

• Transfer Line Upgrades

• $323 Million



10

Leveraging Parent Company Experience

• National, international high-level waste experience

• Developing regulatory strategies to execute EM tank 

waste mission

• URS advancing the maturity of needed technologies

• Best and brightest international talentIntegrated Sub-Contractor


